COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2018

ESTI MATE SUMVARY 11:37: 31
CONTI D: C20768 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20768- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIVE ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HMVA O PERCENT TIME:  75.29 ORI G TI ME ALLOW 85 WORK DAYS
PRQJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAME OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 09/ 25/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 557,024.10 PARTI Cl PATI NG $ 894, 282. 85 $ 259, 826. 10
AWARD PRQIECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34.97% TOTAL EARNI NGS 894, 282. 85 259, 826. 10
FUNDS AVAI LABLE: $ 1,662, 741.25 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 894, 282. 85 259, 826. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 25, 208. 49 -7,794.79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 869, 074. 36 252, 031. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 869, 074. 36 252,031. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 252, 031. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 09/ 26/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0004 11:37:31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 2.000 0. 000
EACH 1. 000 700. 00
700. 00000 1.000 700. 00
0015 202-00200 Renoval of Sidewal k 36. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 280. 000 280. 000
SY 0. 000 0. 00
10. 00000 280. 000 2,800. 00
0025 202-00220 Renoval of Asphalt Mat 407. 000 373. 000
Sy 0. 000 0. 00
5. 00000 373. 000 1, 865. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 6, 433. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01000 Renoval of Fence 50. 000 50. 000
LF 0. 000 0. 00
9. 00000 50. 000 450. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 200. 000
cY 122. 000 4,392.00
36. 00000 322.000 11,592.00
0045 203-01500 Bl adi ng 60. 000 4.000
HOUR 2.000 250. 00
125. 00000 6. 000 750. 00
0050 203-01597 Pot hol i ng 40. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 206- 00000

0065

206- 00200

0070

206- 00510

0075

207- 00205

0080

208- 00023

0085

208- 00035

0090

208- 00045

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(Class 2)

Filter Material

(Cass A

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
810. 000
cy
32. 00000
63. 000
cy
60. 00000
118. 300
cy
140. 00000
150. 000
cy
40. 00000
600. 000
LF
8. 50000
250. 000
LF
7. 00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
25.000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

QrY TH'S PERI OD
QTY TO DATE

33.
85.
. 300

10.
. 000
12.

12.
21.

29.
11.
40.

. 000
. 000
. 000

. 000
. 000
. 000

300
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000

000
000

000
000
000

Page 3

ESTI MATE RUN 09/ 26/ 2018

2,112

11, 900

6, 000

168.

1,764

1,386

00

.00

00

00

.00

.00

.00

.00

00

00

11:37:31

AMOUNT

2,112

16, 562

6, 000

4,675

3,600

4, 600

1,008

3,087

5, 040

00

.00

00

00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 09/ 26/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0004 11:37: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renoval of Trash 10. 000 5. 000
HOUR 3. 000 315. 00
105. 00000 8. 000 840. 00
0120 208-00207 *Erosi on Control Management 30. 000 17.000
DAY 6. 000 2,016. 00
336. 00000 23. 000 7,728.00
0125 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
394. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0140 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7.75000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 250. 000 0. 000
Cl ass
SY 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 304-06000

0175

304- 07009

0180

403- 00720

0185

403- 34751

0190

420- 00102

0195

501- 00000

0200

501- 00210

0205

506- 00010

0210

506- 00212

0215

506- 00237

0220 506-00418

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Erosion Control) (C ass 1)

* St eel

Sheet Piling (Type I)

* St eel

Sheet

Piling Cap

Ri prap (Speci al)

Riprap (12 Inch)

Ri prap (36 Inch) (Special)

Soil Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

TON

TON

TON

TON

SY

SF

LF

CcY

CcY

129. 000

50. 00000

1, 529. 000

24. 00000

100. 000

200. 00000

10, 204. 000

96. 00000

378. 000

5. 00000

1, 060. 000

26. 00000

107. 000

50. 00000

88. 000

88. 00000

378. 000

197. 00000

126. 000

400. 00000

189. 000

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 600
0. 000
30. 600

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
1, 060.
1, 060.

000
000

0. 000
. 000
. 000

0. 000
88. 000
88. 000

. 000
0. 000
. 000

0. 000
. 000
. 000

0. 000
. 000
. 000
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ESTI MATE RUN 09/ 26/ 2018

27,560

5, 300

7,744

50, 400

26,070

.00

.00

.00

.00

.00

00

00

00

.00

00

00

11:37:31

AMOUNT

6,120

1, 890

27, 560

5, 300

7,744

74, 466

50, 400

26, 070

.00

.00

00

.00

00

00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20768-BI D ESTI MATE RUN 09/ 26/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0004 11:37: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01240 24 Inch Reinforced Concrete Pipe 48. 000 0. 000
LF 48. 000 14, 400. 00
300. 00000 48. 000 14, 400. 00
0230 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0235 603-10180 18 Inch Corrugated Steel Pipe 90. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 125. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0245 606-01370 *Transi tion Type 3G (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0250 606-01371 *Transition Type 3G (Special) (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0255 606-01390 *End Anchorage Type 3K (31 Inch M3S) 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0260 606- 02005 *End Anchorage (Flared) (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0265 607-00020 Corner and Line Brace Post (Special) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0270 607-01000 Fence Barbed Wre with Metal Posts 50. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0275 607-11525 Fence (Plastic) 250. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 608-00000

0285

608- 00005

0290

608- 00010

0295

608- 00015

0300

609- 60011

0305

612- 00101

0310

612-00103

0315

625- 00000

0320

626- 00000

0325

626- 01104

0330 627-00008

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Sidewal k (Special)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

Curb Type 6 (Section M

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type

)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
sy
190. 00000
20. 000
%
310. 00000
14. 000
sy
440. 00000
16. 000
SF
220. 00000
252. 000
LF
65. 00000
129. 000
EACH
91. 00000
18. 000
EACH
109. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
90, 000. 00000
1. 000
LS
7, 000. 00000
268. 000
GAL

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 450
0. 250
0. 700

0. 600
0. 000
0. 600

0.500
0. 150
0. 650

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 26/ 2018

3,750

1, 050

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00

11:37:31

AMOUNT

10, 500

54, 000

4,550

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 09/ 26/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0004 11:37: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 506. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 688. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0345 630- 00000 *Fl aggi ng 1, 000. 000 38. 000
HOUR 22.000 566. 50
25. 75000 60. 000 1, 545. 00
0350 630- 00007 *Traffic Control Inspection 88. 000 62. 000
DAY 26. 000 6, 682. 00
257. 00000 88. 000 22,616. 00
0355 630-00012 *Traffic Control Management 65. 000 6. 000
DAY 2.000 1, 820. 00
910. 00000 8. 000 7,280. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 0. 000 0. 00
535. 00000 2.000 1, 070. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 6. 000
EACH 1.000 160. 00
160. 00000 7.000 1, 120. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 37. 500
EACH 4.500 265. 50
59. 00000 42.000 2,478.00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 17.500
EACH 5. 500 352. 00

64. 00000 23. 000 1,472.00



CONTI D

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

630- 80520

700- 70010

700-70011

700- 70012

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

ROADWAY

Size O

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
75. 00000
420. 000

SF

21. 00000
25. 000

EACH
42.00000
2.000

EACH
4, 820. 00000
10. 000

EACH
37. 50000
12. 000

EACH
37. 00000
200. 000

EACH
5. 50000
1. 000

DAY
975. 00000
75, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
40, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:37:31

AMOUNT

4,410

4,820

131.

222.

71.

.00

00

.00

00

25

00

50

.00

.00

.00

.00



CONTI D

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 10
ESTI MATE RUN 09/ 26/ 2018
11:37: 31

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0445 700-70016

0450 700-70019

0455 700-70023

0460 700-70131

0465 700-70380

0565 630-80370

CAT NO0300

0470 202-00400

0475 206- 00000

0480 206-00100

0485 206- 00200

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Modify ADA Curb Ranp - Modification and Repair

F/ A Erosion Control

Conc Barrier (Tenp)

STRUCTURES

*Renoval of Bridge

*Structure Excavation

Structure Backfill (O ass 1)

Structure Backfill (Cass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 280. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
120. 000
LF
40. 00000
CAT 0200
1. 000
EACH
9, 000. 00000
833. 300
cy
32. 00000
555. 000
cy
65. 00000
102. 000
cy

60. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

60. 000
0. 000 0. 00
60. 000 2, 400. 00

CURRENT AMI $ 2,041, 768.00 $ 178,623.00% 417,919.75

1. 000
0. 000 0.00
1. 000 9, 000. 00

833. 300
0. 000 0. 00
833. 300 26, 665. 60

430. 000
125. 000 8, 125. 00
555. 000 36, 075. 00

102. 000
0. 000 0. 00
102. 000 6, 120. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20768-BI D ESTI MATE RUN 09/ 26/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0004 11:37: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 206-00360  Mechani cal Reinforcement of Soil 500. 000 430. 000
CcY 70. 000 2,450. 00
35. 00000 500. 000 17, 500. 00
0495 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 33. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0500 408-01100 *Joi nt Seal ant 80. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0510 502-00500 *Conplete Joint Penetration (CJP) Splice 10. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 502-11489 *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0. 00
77.00000 597. 800 46, 030. 60
0520 515-00120  *Waterproofing (Menbrane) 204. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0525 601-03040 *Concrete Class D (Bridge) 159. 000 106. 000
cY 53. 000 54, 060. 00
1, 020. 00000 159. 000 162, 180. 00
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 626. 000 8, 302. 000
LB 9, 324. 000 17,715. 60
1. 90000 17, 626. 000 33,489. 40
0535 606-11030 *Bridge Rail Type 10M 102. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D:

STRUCTURES

CAT NO0300

0545 618-06036

0545

0590 900- 00006

CAT NO0400

0550 620-00002

0555 620-00012

0560 620-00020

C20768
20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

*Prestressed Concrete Slab (Depth Greater Than 13

I nches)

MATERI AL ALLOMNCE Prestress G rder

Added Item (Dol lar)/

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 770. 000
SF
65. 00000
SF
32. 39000
1, 147. 500
DOL
1. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
9, 000. 00000
1. 000
EACH
14, 000. 00000
1. 000
EACH
800. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

1, 770. 000
0. 000
1, 770. 000

0. 000
0. 000
0. 000

0. 000
-1,147.500
-1,147.500

10$ 452, 563.

491, 456.10 %

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

CURRENT AMI $ 2,557,024.10$ 10$ 894, 282.
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ESTI MATE RUN 09/ 26/ 2018

-1, 147.

81, 203.

259, 826.

.00
9, 000.

.00
14, 000.

.00
800

11:37:31
CUMULATI VE
AMOUNT

.00
115, 050. 00

.00
0. 00

50
-1,147.50

00

00



